



Programme Status Report

Paper 8.0, Page 31

For information



Programme Status Report

22 live projects

Green	Amber Green	Amber Red	Red
17	3	2	0

Points to note:

- GBF, funding window ends 31st March 2022
- BCC, forward funding to support cashflow now in place.
- Carriage Works, impacted by COVID, due to complete autumn 22. Freedoms and Flexibilities exercised.
- (Southern Connector Road, complex DfT retained scheme, delays associated ecology/archaeology).