

# Prosperity Programmes: Progress report (RAG)

Community & Place		Local Business		People & Skills	
<b>Tackling Fuel Poverty</b>	<ul style="list-style-type: none"><li>• Internal Delivery</li><li>• Spending &amp; at procurement by Public Health</li><li>• Retrofit coordinator with Climate team</li></ul>	<b>Invest In Wiltshire</b>	<ul style="list-style-type: none"><li>• Call from late Spring</li><li>• Direct grants for productivity, premises, workspace and decarbonisation</li></ul>	<b>Promoting Social Inclusion &amp; Starting Out</b>	<ul style="list-style-type: none"><li>• Building Bridges project reset for UKSPF - contracting</li><li>• Delivery commenced April 2023</li></ul>
<b>Improving Mobility</b>	<ul style="list-style-type: none"><li>• Pre-investment planning</li><li>• Fact-finding / evidence</li><li>• On profile as mainly Rural Funds</li></ul>	<b>Business fit for Future &amp; Start-Up</b>	<ul style="list-style-type: none"><li>• Pre-investment prioritisation</li><li>• Call for intermediaries due in summer 2023</li><li>• Delivery from Autumn</li></ul>	<b>Skills for Net Zero Economy</b>	<ul style="list-style-type: none"><li>• Not due to commence until March 2024 - pre-investment planning - late 23</li><li>• Delivery could commence sooner</li></ul>
<b>Neighbour-hood Funds</b>	<ul style="list-style-type: none"><li>• Internal delivery</li><li>• Community Conversations</li><li>• Commences Summer 23</li></ul>	<b>Supporting Local Economy</b>	<ul style="list-style-type: none"><li>• Pre-investment prioritisation</li><li>• Review of outcomes</li><li>• Link to Towns Fund, rural economy and visitor offer</li></ul>	<b>Sustaining Work</b>	<ul style="list-style-type: none"><li>• Not due to commence until March 2024 - pre-investment planning - late 23</li><li>• Delivery could commence sooner</li></ul>