
Summary 

Works Cost Estimate
£ £

1 Hay Lane / Wharf Road Junction including roundabout 2,377,800£            4,745,230.18£      

2 Section 20 - Works from Chainage 50 - Chainage 500 (Western Alignment) 1,414,400£            2,792,889.88£      

3 5,717,700£            13,358,583.08£    

4 1,911,000£            3,521,517.17£      

5 Section Part 19b - Works to Chainage 1400 - 1700 2,036,600£            3,752,968.02£      

Sub Total 13,457,500£          

7 Preliminaries 3,402,150£            

8 Traffic Management (Item 1) 50,000£                 

9 Traffic Management (Item 3 Above - See tab M4 C/way TM) 2,022,226£            

Base Cost Estimate Sub-Total 18,931,876£          

10 Risk
Risk Allowance Estimate 18% 3,407,737.64£       
Utilities (Applied to Items 1, 2 & 6) 500,000.00£          
Utilities (Motorway - Fibre Network & H/ways England Nert System) 800,000.00£          

Sub-Total 23,639,613£          

11 Forecast Up to 2019 6.5% 1,536,575£            

Sub-Total 25,176,188£          

12 Employers Costs 2,995,000£            

Cost (excl. VAT) 28,171,188£          28,171,188£           

Section 21 - Works to Chainage 500 - Chainage 600; including tunnel & motorway 
works (Western Alignment)

Wichelstowe Development - South Access

Section 19a & Part 19b - Works to Chainage 600 - Chainage 1400 (Western 
Alignment)



Wichelstowe Development - South Access
Employers Costs

Ref Description
Indicative 
Measure

Unit Information Rate Total

1.00 Employers Costs 

1.01 Designers 1.00 Item 
Incl. of Civils & Structural Design 

Works. 
700,000.00£             700,000.00£             

1.02 Design Fees to Date 1.00 Item Actual Design Fees todate 260,000.00£             260,000.00£             

1.03 Ecologist 1.00 Item 
Allowance for regular inspection for 

duation. 
20,000.00£               20,000.00£               

1.04 Archeologist 1.00 Item Allowance for 3 week Watch & Brief 10,000.00£               10,000.00£               

1.05 Contract Administration 1.00 Item 
Provision for Project Manager, 

Supervisor and Assisitants & QS. 
500,000.00£             500,000.00£             

1.06 Project Management 1.00 Item 250,000.00£             250,000.00£             

1.07 Highways England Supervision 1.00 Item 
Allowance for full time resource for 

duration of Works. 
180,000.00£             180,000.00£             

1.08 Legal Fees 1.00 Item £30k allowance for both SBC and HE 60,000.00£               60,000.00£               

1.09 Stakeholder / Public Comms 1.00 Item events or website and updates 50,000.00£               50,000.00£               

1.10 SBC Technical approval costs 1.00 Item 300,000.00£             300,000.00£             

1.11 LEP Fees 1.00 Item 20,000.00£               20,000.00£               

2.00 Inspections / Surveys 

2.01 Topographic Survey 1.00 Item 15,000.00£               15,000.00£               

2.02 Asbestos Survey 1.00 Item 10,000.00£               10,000.00£               

2.03 CCTV Survey 1.00 Item 20,000.00£               20,000.00£               

2.04 Ground investigattion 1.00 Item 100,000.00£             100,000.00£             

2.05 Ecology Pre-Works 1.00 Item 200,000.00£             200,000.00£             

3.00 Commuted Sums

3.01 Commuted Sums linked to Stucture 1.00 Item 
this is based on the positive benefits of 

betterment provided by the scheme
300,000.00£             300,000.00£             

TO SUMMARY 2,995,000.00       



Preliminaries

Ref Description
Indicative 
Measure

Unit Information Rate Total

1.00 Temporary Accommodation

1.01 Erection of offices and messes for the contractor 2.00 item 60,000.00£         120,000.00£             

1.02 Servicing of offices and messes for the contractor 87.00 week 35,000.00£         3,045,000.00£          

1.03 Dismantling of offices and messes for the contractor 2.00 item 50,000.00£         100,000.00£             

2.00 Information Board

2.01 Scheme information board 10.00 No. 400.00£               4,000.00£                  

2.02 Public information board 10.00 No. 130.00£               1,300.00£                  

3.00 Progress Photographs

3.01

Sets of progress photographs in colour in digital 
picture file format 1.00 item 4,350.00£           4,350.00£                  

3.02

Sets of pre-start condition survey photographs in 
digital picture file format 1.00 item 250.00£               250.00£                     

3.03

Set of as-built condition survey photographs in digital 
picture file format 1.00 item 250.00£               250.00£                     

4.00 Special Preliminary Items

4.01 Contractors attendance to meetings 1.00 Item 87,000.00£         87,000.00£               

4.02 Liaison with stakeholders 1.00 Item 18,000.00£         18,000.00£               

4.03 Co-ordination and attendance with utility companies 1.00 Item 18,000.00£         18,000.00£               

4.04 Equipment for Engineer and Employer 1.00 Item 2,500.00£           2,500.00£                  

4.05

Production of the Construction Management Plan 
(CMP) 1.00 Item 1,500.00£           1,500.00£                  

5.00 Other

TO SUMMARY 3,402,150.00        

Wichelstowe Development - South Access



Hay Lane / Wharf Road Junction including roundabout

Ref Description
 Indicative 
Measure 

 Unit Information Rate Total

1.00 Series 200 - Site Clearance

1.01 General Site Clearance 2.61               Ha

The site boundary identified Arup dwg CX-
15, has been used to derive the general site 
clearance, rate allows for works as 
prescribed in the item coverage under 
HWMM.  

7,661.82        19,997.35          

1.02
temp fences to work exclusion zones to trees / 
hedges

503.00           m 14.50             7,293.50            

1.03 Sundry Items 1.00               item
Generally; existing services, obstructions, 
hardstanding's, drainage or the like

5,532.00        5,532.00            

1.04 Tree Clearance & Removal 1.00               nr 176.00           176.00               

1.05
Break out existing blacktop and kerbs to Hay 
Lane; protect services as required

1,323.00        m² As shown on Arup CX-15 11.00             14,553.00          

1.06 remove/relocate utility apparatus 5.00               nr
Assumed - Take up and left on site for later 
use. 

1,950.00        9,750.00            

1.07 remove existing bollards 3.00               nr
Assumed Concrete Bollards and tipped off-
site

68.75             206.25               

1.08 remove kerb outlets & frame 6.00               nr
Assumed - Take up or down and remove to 
tip off site 

40.50             243.00               

1.09 remove existing road gullies & frames; backfill 3.00               nr
Assumed - Take up or down and remove to 
tip off site gully grating and frame (Type 1)

91.50             274.50               

1.10 Remove road signage 11.00             nr Assumed removed to tip 226.00           2,486.00            

1.11
Additional Items for - Breaking out / removal 
works required generally; cold planing m/s

1.00               Item
kerbs, channels, drainage, road signage, 
street lighting / furniture or the like

60,000.00      60,000.00          

2.00 Series 300: Fencing

2.01 Planting Works fencing Type 2 730.00           m Highway construction details H39 16.25             11,858.85          
2.02 Timber post & rail fence type 4 270.00           m Highway construction details H3 25.19             6,800.46            
2.03 Field gate 1.00               nr Highway construction details H19 957.77           957.77               

2.04 Badger & Newt fencing; 1850mm total high 460.00           m

As Arup dwg CX-25; 1850mm total high 
timber fence posts; 3nr timber rails & barbed 
wire; ppc aluminium sheeting; additional 
buried protection, weed barrier & gravel

100.00           46,000.00          

2.05 Reptile Receptor Site 1.00               item Nominal Allowance 2,500.00        2,500.00            

3.00 series 400: Road Restraint Systems

3.01 Vehicle Restraint System 375.00           m

No Spec details given - Assumed 
Vehicular/Pedestrian Parapet (Containment 
Performance Class N1) (Working Width 
Class W1) 

263.57           98,837.48          

4.00 series 500: Drainage  including all excavation, bedding and backfill

4.01 Drainage as Arup drawings CD-01/02

4.02 Clean out and reuse existing field ditch as swale 55.00             m 13.36             734.53               

4.03 Divert existing field ditch 191.00           m 12.39             2,366.49            

4.04
Form attenuation basin 1: 600m3; including 
forming 2nr sediment bays

1.00               item 3,792.00        3,792.00            

4.05 Form drainage attenuation ditches 215.00           m
No Details, nominal allowance for 2m*1m, 
filled with pea shingle. 

48.84             10,500.60          

4.06
Form Flood storage area for extreme events; say 
200m3

1.00               nr 8,513.56        8,513.56            

4.07 150mm pipework 407.00           m 115.78           47,120.65          

4.08 225mm pipework 333.00           m 115.78           38,553.26          

4.09 300mm pipework 145.00           m 147.98           21,457.46          

4.10 375mm pipework 49.00             m 184.98           9,063.93            
4.11 600mm pipework 30.00             m 295.96           8,878.95            
4.12 Form Headwall type A; including safety grill 1.00               nr Arup dwg CD-08 1,567.50        1,567.50            
4.13 Headwall type B; including safety grille 1.00               nr Arup dwg CD-05 2,090.00        2,090.00            
4.14 Headwall type C; including safety grille 7.00               nr Arup dwg CD-09 2,612.50        18,287.50          

4.15 Road gullies 59.00             nr
Arup dwg CD-05, Assumed allowance of 
1200mm depth below formation

705.99            41,653.13            

4.16 Manholes; type B 15.00             nr
Arup dwg CD-05, allowed manhole rings, 
base, engineering bricks, ladder, excavation 
and backfill. At an average depth of 3m

4,963.75        74,456.25          

4.17 Manholes; type 900 1.00               nr Arup dwg CD-06 2,110.90        2,110.90            

Wichelstowe Development - South Access

Including excavation and backfilling as per 
MOM. No detail on piping and have assumed 
all pipes will be made from concrete. Average 
of 2m deep



Hay Lane / Wharf Road Junction including roundabout

Ref Description
 Indicative 
Measure 

 Unit Information Rate Total

Wichelstowe Development - South Access

4.18
Manholes; type C (modified); Flow Control 
Manhole

1.00               nr
Arup dwg CD-07 allowed, manhole rings, 
base, engineering bricks, ladder, excavation 
and backfill. At an average depth of 2m

3,918.75        3,918.75            

4.19 Service ducts
4.20 100mm ductwork 1.00               item Incl. below within Section 1400 -                 -
1.05 Allowance for Temporary Haul Road 1.00               Item 100,000.00    100,000.00        
5.00 series 600: Earthworks

5.01 Cut (Topsoil) 5,808.00        m³
Say 300mm deep over entire 
road/embankment footprint; store on site for 
reuse (Inc. Allowance for double handling). 

13.36             77,566.42          

5.02 Compaction; to formation under fill 19,360.00      m²
Compaction of road/embankment footprint 
after topsoil strip and prior to fill

0.77               14,971.09          

5.03 Fill 23,154.00      m³
To make up levels under 
subbase/embankments - 6F2 Capping 
Layer. 

22.90             530,226.60        

5.04 Compaction; to embankment fill 13,577.00      m² 0.77               10,499.09          

5.05 Capping layer 2,836.00        m³ 6F2 capping layer 33.25             94,289.40          

5.06 Compaction; to capping layer 5,647.00        m² 0.77               4,366.83            
5.07 Installation of terram 2000 5,647.00        m² 2.56               14,432.51          

5.08 Sub-base layer 846.00           m³
Type 1 granular material 150mm thick to 
clause 803 of SHW in carriageway

46.25             39,127.50          

5.09 Compaction 5,640.00        m² 0.77               4,361.41            
5.10 Trial pits 1.00               Item No details, allowance made 3,000.00        3,000.00            

6.00 Series 700: Pavements

6.01 Base 4,727.00        m²
AC32 dense base 40/60 (2 layers) to 
EN13198-1 in carriageway, 200mm thick in 
layers max thickness 120mm

38.07             179,962.68        

6.02 Binder 4,727.00        m²
AC 20 Dense BIN 40/60 to EN13108-1; 
60mm thick in carriageway

12.12             57,267.98          

6.03 Surface Course 4,727.00        m²
HRA 55/14 SURF 40/60 des to Clause 911 
of SHW, minimum thickness 50mm

16.26             76,882.53          

6.04
Surface Course; anti slip to roundabout 
approaches

917.00           m² Epoxy resin 19.25             17,652.25          

6.05 Joints 384.00           m

All Vertical Joints at interfaces with existing 
pavements and new pavements and kerbs to 
be cut to a vertical face, clear of trimmings 
and painted with 50 pen or 70 pen hot 
molten bitumen

6.27               2,407.68            

6.06 Regulating to existing roads 38.58             Tonne
Nominal Allowance to existing roads, unsure 
of quality of existing C/way. 

88.51             3,414.58            

6.07 Bond Coat 912.00           m²
Assume require Bond coat on planed 
surfaces to clauses 920 of SHW with BBA 
HAPAS certificate. 

0.33               302.71               

6.08 Tack Coat 912.00           m²
Assume require Tack coat on planed 
surfaces to clause 920 and BS 594987

0.42               383.43               

6.09 Full depth reconstruction to existing roads 512.00           m²
20mm Surface, 60mm Binder & 200mm 
base. 

63.93             32,731.03          

6.10 Forming footpaths to existing roads 400.00           m² 20mm Surface, 60mm Binder 56.01             22,402.39          
Cold Milling

6.11 To create Hay Lane intersection (North) 327.00           m² 3.11               1,016.64            

6.12 To create Hay Lane intersection (South) 342.00           m² 3.11               1,063.27            
6.13 To create Wharf Road intersection 243.00           m² 3.11               755.48               

7.00
Series 1100: Kerbs, Footways and Paved 
Areas

7.01
New islands & roundabout; Full depth 
construction

608.00           m²
20mm Surface, 60mm Binder & 225mm sub-
base. 

63.93             38,868.10          

7.02 SP Kerbs 1,277.00        m 25.23             32,213.99          
7.03 BN25 Drop Kerbs 88.00             m 29.51             2,596.95            

8.00 Series 1200: Traffic Signs and Road Markings See Arup dwg CH-25

8.01 Road Markings
8.02 Road Markings - Broken 1,079.00        m
8.03 Road markings - Solid -                 m None shown
8.04 Yellow Box Junctions 209.00           m
8.05 Road Studs - surface mounted -                 m No details on drawings; Assume None
8.06 Road Studs - click -                 m No details on drawings; Assume None
8.07 Arrows 9.00               nr
8.08 Give way 2.00               nr
8.09 Signage 

Plane off existing Surface Course; assumed 
50mm

1,121.25        4,485.00            



Hay Lane / Wharf Road Junction including roundabout

Ref Description
 Indicative 
Measure 

 Unit Information Rate Total

Wichelstowe Development - South Access

8.10 Non illuminated Signage
8.11 small signs 3.00               nr 553.20           1,659.60            
8.12 medium signs 3.00               nr 1,106.40        3,319.20            
8.13 large signs 3.00               nr 1,659.60        4,978.80            

8.14 illuminated Signage
8.15 Illuminated bollards 6.00               nr 3,123.53        18,741.16          

8.16 Illuminated 750mm dia 40mph signs 8.00               nr

No Details Assumed - Lit Sign Unit sign face 
exceeding 1 square metre but not exceeding 
2 square metres in area on two tubular steel 
post(s).

1,320.72        10,565.74          

8.17 Illuminated give way signs 2.00               nr

 No Details Assumed Lit Sign Unit sign face 
exceeding 0.50 square metre but not 
exceeding 0.75 square metre in area on two 
tubular steel post

1,048.28        2,096.57            

8.18
Illuminated directional arrow signage on 
roundabout

3.00               nr

 No Details Assumed Lit Sign Unit sign face 
exceeding 0.50 square metre but not 
exceeding 0.75 square metre in area on two 
tubular steel post

1,048.28        3,144.85            

9.00
Series 1300: Road Lighting Columns and 
Brackets, CCTV Masts and Cantilever Masts

9.01 Street lights 18.00             nr
As Arup dwg CH-22 - No details Assumed 
Road lighting column of 10m nominal height 
and with single bracket arm with a luminaire

2,591.28        46,643.04          

10.00
Series 1400: Electrical Works for Road 
Lighting and Traffic Signs

No Details (Nominal Allowance Made Based 
on No. of Street Lights). 

10.01 Electrical Works 1.00               Item 

Install new electrical services, include 
trenching cabling, ducting, draw pits, 
backfilling and reinstatement, cable joints 
and terminations, installation and supply of 
feeder pillars, earth electrodes and 
chambers to drawing no. 24023/018/1300

108,967.12    108,967.12        

11.00 Series 3000: Landscaping & Ecology From Arup dwg CX-20

11.01 Tree / Whip planting 1,070.00        m² Assumed spacing of 4 tree/ whips per Lin m. 10.84             11,600.00          

11.02 e/o for 2nr trees / 100m 16.00             nr 553.12           8,849.96            

11.03 Diverse Wildflower grass mix; to verges 5,241.00        m²
Grass seeding using conventional methods 
of sewing. 

1.36               7,132.33            

11.04 Ditto; to embankments 6,740.00        m²
Grass seeding using conventional methods 
of sewing. 

1.36               9,172.28            

11.05 Reedbeds 468.00           m² 11.74             5,493.81            

11.06 Topsoil 4,060.50        m³

Allowance of topsoil to area's of 
embankment, verges, hedgerows, reedbeds 
& and tree/whip planting; take from on site 
spoil heaps; assumed 300mm thick

37.60             152,656.41        

11.07 Stockpile remaining topsoil on site 1,747.50        m³ treat with weed killer as appropriate 2.32               4,060.21            

11.08 Weed control 13,535.00      m²
Allowance of simazine to be applied to 
surfaces. 

0.70               9,434.33            

11.09
Tree & associated grass / topsoil to centre of 
roundabout

1.00               Item 5,500.00        5,500.00            

11.10 Maintenance 1.00               Item
Allowance for maintenance of landscaping 
works during the defects correction period. 

9,000.00        9,000.00            

11.11 Protection of existing trees 1.00               Item 
Nominal allowance for protection of trees as 
shown on site clearance drawings. 

4,978.80        4,978.80            

 Total TO SUMMARY 2,377,800.00     

See Arup dwg Ch-25



Chainage 50 - 500

Ref Description
 Indicative 
Measure 

 Unit Information Rate Total

1.00 Series 200 - Site Clearance

1.01 General Site Clearance 1.73              Ha

The site boundary  has been assumed & used 
to derive the general site clearance, rate allows 
for works as prescribed in the item coverage 
under HWMM.  

7,661.82       13,254.95         

1.02
temp fences to work exclusion zones to trees / 
hedges

1,380.00       m If not included in above 14.27            19,696.13         

1.03 Sundry Items 1.00              item
Generally; existing services, obstructions, 
hardstanding's, drainage or the like

50,000.00     50,000.00         

2.00 Series 300 - Fencing

2.01 Planting Works fencing Type 2 910.00          m Highway construction details H39 16.25            14,782.95         

2.02 Badger & Newt fencing; 1850mm total high 910.00          m

As Arup dwg CX-25; 1850mm total high timber 
fence posts; 3nr timber rails & barbed wire; ppc 
aluminium sheeting; additional buried 
protection, weed barrier & gravel

100.00          91,000.00         

2.03 Reptile Receptor Site 1.00              item Nominal Allowance 2,500.00       2,500.00          

3.00 Series 400: Road Restraint Systems

3.01 Vehicle Restraint System -                m No details given -                -                   

4.00 Series 500: Drainage and service ducts  including all excavation, bedding and backfill

4.01 Drainage 
4.02 Divert existing field ditch 110.00          m 13.36            1,469.06          
4.03 form 2.5m x 1m precast concrete culvert to ditto 1.00              nr 886.39          886.39             

4.04
Form attenuation basin 2: 41m3; including 
forming 1nr sediment bay and 1nr overflow weir

1.00              item 3,526.00       3,526.00          

4.05 Form drainage attenuation ditches 450.00          m
No Details, nominal allowance for 2m*1m, filled 
with pea shingle. 

42.35            19,055.30         

4.06 150mm pipework 180.00          m 115.78          20,839.60         

4.07 300mm pipework 500.00          m 147.98          73,991.23         

4.08 Headwall type C; including safety grille 5.00              nr say 2,612.50       13,062.50         

4.09 Road gullies 30.00            nr
Arup dwg CD-05, Assumed allowance of 
1200mm depth below formation

705.99          
21,179.56            

4.10 Manholes; type B 9.00              nr
allowed manhole rings, base, engineering 
bricks, ladder, excavation and backfill. At an 
average depth of 3m

4,963.75       44,673.75         

4.11 Service ducts

4.12 100mm ductwork 1.00              item
no details; assume none as no street lights or 
luminated signage

See Below See Below

4.13 Sundries

4.14 Forming Wildlife tunnel 1.00              nr

As Arup dwg CX-26; 1.2m x 1.2m concrete 
culvert; concrete wing walls; grilles either end; 
granular material, filter fabric & topsoil soft 
invert

5,000.00       5,000.00          

4.15 Forming culvert under road to existing field ditches 2.00              nr
1.2m diameter; concrete wing walls & grilles 
either end

2,500.00       5,000.00          

5.00 Series 600: Earthworks

5.01 Topsoil 2,970.00       m³
Say 300mm deep over entire road/embankment 
footprint; store on site for reuse ( Allowance for 
double Handling)

13.36            39,664.65         

5.02 Compaction; to formation under fill 2,400.00       m²
Compaction of road/embankment footprint after 
topsoil strip and prior to fill

0.77              1,855.92          

5.03 Cut 2,635.00       m³
Excavation has taken areas identified as full 
depth construction and assumed a depth of 
1060mm; store on site

6.68              17,595.34         

5.04 Compaction; to formation 3,728.00       m²
Compaction of road/embankment footprint after 
topsoil strip / cut and prior to fill

0.77              2,882.86          

5.05 Fill 3,589.00       m³
To make up levels under 
subbase/embankments

23.93            85,886.56         

5.06 Compaction; to embankment fill 4,883.00       m² 0.77              3,776.02          

5.07 Capping layer 2,436.00       m³ 6F2 capping layer 33.25            80,990.47         

5.08 Compaction; to capping layer 4,060.00       m² 0.77              3,139.60          
5.09 Installation of terram 2000 4,060.00       m² 2.56              10,376.48         

5.1 Sub-base layer 508.00          m³
Type 1 granular material 150mm thick to clause 
803 of SHW in carriageway

48.33            24,552.28         

5.11 Compaction 3,387.00       m² 0.77              2,619.17          
5.12 Disposal 2,635.00       m³ -                   

Including excavation and backfilling as per MOM. No 
detail on piping and have assumed all pipes will be 
made from concrete. Average of 2m deep
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Chainage 50 - 500

Ref Description
 Indicative 
Measure 

 Unit Information Rate Total

Wichelstowe Development - South Access

5.13 Stockpiling of material for Noise Bund 2,635.00       m³ Allowance for double handling 13.36            35,203.60         

5.13 Extra over for Excavation in Hard material 263.50          m³ Nominal Allowance of 10% of the Excavation. 73.63            19,401.69         

5.14 Trial pits 1.00              Item No details, allowance made 3,000.00       3,000.00          
5.15 Disposal of Hard excavation 263.50          m³ Quantity As above 57.23            15,081.33         
1.05 Allowance for Temporary Haul Road 1.00              Item 100,000.00    100,000.00       
6.00 Series 700: Pavements

6.01 Base 3,385.00       m²
AC32 dense base 40/60 (2 layers) to EN13198-
1 in carriageway, 200mm thick in layers max 
thickness 120mm

38.07            128,871.09       

6.02 Binder 3,385.00       m²
AC 20 Dense BIN 40/60 to EN13108-1; 60mm 
thick in carriageway

12.12            41,009.55         

6.03 Surface Course 3,385.00       m²
HRA 55/14 SURF 40/60 des to Clause 911 of 
SHW, minimum thickness 50mm

16.26            55,055.50         

7.00 Series 1100: Kerbs, Footways and Paved Areas

7.01 New footways; Full depth construction 1,575.00       m²
3.5m wide to one side of carriageway; 20mm 
Surface, 60mm Binder & 225mm sub-base. 

63.93            100,686.27       

7.02 EF Edging; assumed required for footpath verge 450.00          m 19.31            8,688.01          
7.03 SP Kerbs 900.00          m 25.23            22,703.67         

8.00 Series 1200: Traffic Signs and Road Markings

8.01 Road Markings - Broken 450.00          m Allowance for 2 no. Night Shifts 1,125.00       2,250.00          

8.02 Road Studs - surface mounted 25.00            Item 
No details on drawings; Nominal Allowance 
assumed 18m spacings 

1,125.00       1,125.00          

8.03 Non illuminated Signage 1.00              item No details - Nominal Allowance 5,000.00       5,000.00          
8.04 Illuminated Signage 1.00              Item No details - Nominal Allowance 15,000.00     15,000.00         

9.00
Series 1300: Road Lighting Columns and 
Brackets, CCTV Masts and Cantilever Masts

9.01 Street lights 15.00            nr

No details allowance for street lights every 30m 
- Assumed Road lighting column of 10m 
nominal height and with single bracket arm with 
a luminaire

2,591.28       38,869.20         

10.00
Series 1400: Electrical Works for Road 
Lighting and Traffic Signs

No Details (Nominal Allowance Made Based on 
No. of Street Lights). 

10.01 Street lights 1.00              Item 

Install new electrical services, include trenching 
cabling, ducting, draw pits, backfilling and 
reinstatement, cable joints and terminations, 
installation and supply of feeder pillars, earth 
electrodes and chambers

44,175.23     44,175.23         

11.00 Series 3000: Landscape and ecology From Arup dwg CX-20
11.01 e/o for 2nr trees / 100m 18.00            nr 553.12          9,956.21          

11.02 Diverse Wildflower grass mix; to verges 3,150.00       m²
Grass seeding using conventional methods of 
sewing. 

1.36              4,286.75          

11.03 Ditto; to embankments 2,400.00       m²
Grass seeding using conventional methods of 
sewing. 

1.36              3,266.09          

11.04 Reedbeds 120.00          m² 12.57            1,508.11          

11.05 Topsoil 1,706.40       m³

Allowance of topsoil to area's of embankment, 
verges, hedgerows, reedbeds & and tree/whip 
planting; take from on site spoil heaps; 
assumed 300mm thick

37.60            64,152.91         

11.06 Stockpile remaining topsoil on site 1,263.60       m³ treat with weed killer as appropriate 2.32              2,935.90          

11.07 Weed control 5,688.00       m²
Allowance of simazine to be applied to 
surfaces. 

0.70              3,964.72          

11.08 Maintenance 1.00              Item
Allowance for maintenance of landscaping 
works during the defects correction period. 

9,957.60       9,957.60          

11.09 Protection of existing trees 1.00              Item 
Nominal allowance for protection of trees as 
shown on site clearance drawings. 

4,978.80       4,978.80          

 Total TO SUMMARY 1,414,400.00    



Chainage 500 - 600; including tunnel & motorway works

Ref Description
 Indicative 
Measure 

 Unit Information Rate Total

1.00 Series 200 - Site Clearance 

1.01 General Site Clearance 0.35              Ha

The site boundary  has been assumed & 
used to derive the general site clearance, 
rate allows for works as prescribed in the 
item coverage under HWMM.  (Inc. based 
on general clearance of major network). 

7,661.82           2,681.64            

1.02 Sundry Items 1.00              item
Generally; existing services, obstructions, 
hardstanding's, drainage or the like

80,000.00         80,000.00          

2.00 Series 300 - Fencing
2.01 Planting Works fencing Type 2 60.00            m Highway construction details H39 16.25                974.70               

2.02 Reptile Receptor Site 1.00              item Nominal Allowance 2,500.00           2,500.00            

3.00 Series 400: Road Restraint Systems

3.01 Guardrails to tunnel wing walls 88.00            m 1.15m high to BS 7818 145.00              12,760.00          

3.02 Connections & Terminals 1.00              Item Nominal Allowance 7,000.00           7,000.00            

4.00 Series 500: Drainage and service ducts  
including all excavation, bedding and 
backfill

4.01 Form drainage attenuation ditches 100.00          m
No Details, nominal allowance for 2m*1m, 
filled with pea shingle. 

48.84                4,884.00            

4.02 150mm pipework 46.00            m 115.78              5,325.68            

4.03 300mm pipework 73.00            m 147.98              10,802.72          

4.04 Headwall type C; including safety grille 4.00              nr say 2,612.50           10,450.00          

4.05 Road gullies 20.00            nr
Arup dwg CD-05, Assumed allowance of 
1200mm depth below formation

705.99£                
14,119.71£            

4.06 Manholes; type B 6.00              nr
allowed manhole rings, base, engineering 
bricks, ladder, excavation and backfill. At 
an average depth of 3m

4,963.75           29,782.50          

Drainage to outside of tunnels

4.07 Back of wall drainage 1.00              item

Assumed applied to either side, no details 
allowed for 150mm diameter perforated 
pipe filter drain laid on mass concrete 
bedding

3,417.15           3,417.15            

4.08 225 perforated pipe laid in concrete bedding 150.00          m assume also extends along wing walls 69.96                10,493.49          
4.09 Adjustments to existing Motorway Drainage As Arup dwg CD001 - 004

4.10

Remove central reservation drainage, Protect 
existing manholes, Stop off existing drainage 
ditch each side of motorway, Remove associated 
drainage, Redirect drainage into drainage 
ditches, Drain highway ditch into temporary pipe 
outfall into existing drainage ditch, Reinstate 
central reservation drainage when tunnel 
complete, Provide replacement embankment 
drainage

1.00              item 172,440.00       172,440.00        

4.11
New pumping station, attenuation pond, hydro 
brakes 

1.00              item No details, nominal allowance 340,000.00       340,000.00        

Service ducts
4.11 100mm ductwork 1.00              item See Below See Below

5.00 Series 600: Earthworks

5.01 Topsoil 270.00          m³
Say 300mm deep over entire 
road/embankment footprint; store on site for 
reuse (Allowance for double handling) 

13.36                3,605.88            

5.02 Cut 1,691.00       m³
Excavation has taken areas identified as full 
depth construction and assumed a depth of 
1060mm; store on site

6.68                  11,291.74          

5.03 Ground Water Lowering 150.00          Days
Allowance for hire of pump, diesel and 
150mm dia pump. 

350.00              52,500.00          

5.03 Compaction; to formation 804.00          m²
Compaction of road/embankment footprint 
after cut and prior to fill

0.77                  621.73               

5.04 Sub-base layer; to road outside tunnel 58.00            m³
Type 1 granular material 150mm thick to 
clause 803 of SHW in carriageway

48.33                2,803.21            

5.05 Compaction 387.00          m² 0.77                  299.27               

5.06 Capping layer; to road outside tunnel 280.00          m³ 6F2 capping layer 33.25                9,309.25            

5.07 Compaction; to capping layer; 466.00          m² 0.77                  360.36               

Wichelstowe Development - South Access

Including excavation and backfilling as per 
MOM. No detail on piping and have assumed all 
pipes will be made from concrete. Average of 
2m deep



Chainage 500 - 600; including tunnel & motorway works

Ref Description
 Indicative 
Measure 

 Unit Information Rate Total

Wichelstowe Development - South Access

5.08 Installation of terram 2000 466.00          m² 2.41                  1,124.90            
5.09 Disposal m³ to be stockpiled -                     
5.1 Stockpiling material for Noise Bund 1,691.00       m³ Allowance for Double Handling 13.36                22,583.47          

5.10 Extra over for Excavation in Hard material 169.10          m³
Nominal Allowance of 10% of the 
Excavation. 

73.63                12,450.95          

5.11 Disposal of Hard excavation 169.10          m³ Quantity As above 57.23                9,678.38            
5.12 Trial pits 1.00              Item No details, allowance made 3,000.00           3,000.00            
1.05 Allowance for Temporary Haul Road 1.00              Item 100,000.00       100,000.00        
6.00 Pavements

6.01 Base; outside tunnel 387.00          m²
AC32 dense base 40/60 (2 layers) to 
EN13198-1 in carriageway, 200mm thick in 
layers max thickness 120mm

38.07                14,733.01          

6.02 Base; inside tunnel 343.00          m²
AC32 dense base 40/60 (2 layers) to 
EN13198-1 in carriageway, ad 100mm thick 
in layers max thickness 120mm

19.03                6,528.97            

6.03 Binder 730.00          m²
AC 20 Dense BIN 40/60 to EN13108-1; 
60mm thick in carriageway

25.80                18,834.75          

6.04 Surface Course 730.00          m²
HRA 55/14 SURF 40/60 des to Clause 911 
of SHW, minimum thickness 50mm

16.26                11,873.12          

7.00
Series 1100: Kerbs, Footways and Paved 
Areas

7.01 New footways; Full depth construction outside tunnel 186.00          m²
3.5m wide to one side of carriageway; 
20mm Surface, 60mm Binder & 225mm 
subbase. 

63.93                11,890.57          

7.02 New footways; within tunnel 329.00          m²
3.7m wide to one side of carriageway & 
3.3m wide to the other ; 20mm Surface, 
60mm Binder & avg. 225mm basecourse. 

63.93                21,032.24          

7.03 EF Edging; assumed required for footpath verge 53.00            m 19.31                1,023.25            
7.04 SP Kerbs; outside tunnel 106.00          m 26.71                2,831.10            
7.05 125 kerb in tunnel 47.00            m 23.64                1,111.26            
7.06 125 drainage kerb in tunnel 47.00            m 135.61              6,373.74            

8.00 Traffic signs and road markings

8.01 Road Markings - Broken 100.00          m
8.02 Road Studs - surface mounted No details on drawings; Assume None
8.03 Road Studs - click No details on drawings; Assume None
8.04 Non illuminated Signage 1.00              item No details on drawings

9.00
Series 1400: Electrical Works for Road 
Lighting and Traffic Signs

No Details (Nominal Allowance for LED 
Lighting through tunnel)

9.01 Tunnel Lighting 1.00              Item 

Install new electrical services, include 
trenching cabling, ducting, draw pits, 
backfilling and reinstatement, cable joints 
and terminations, installation and supply of 
feeder pillars, earth electrodes and 
chambers

53,449.08         53,449.08          

9.02 Tunnel Lighting 2.00              Item 
No details provided, Allowance for LED 
Lighting to throughout tunnel

54,901.78         109,803.56        

10.00 Forming tunnel; including temporary works From notes on PBA dwg Sk002

10.01
widening existing embankment; including 
compaction; APPROXIMATE QUANTITIES

7,756.00       m³
Using class 6N/6P backfill material; to 
extend 130m either side of tunnel

33.92                263,115.16        

10.02 Forming temporary -  C/way Construction 1,662.00       m² Say additional 6m wide 99.17                164,820.96        
10.03 Forming temporary -  Road Markings 2.00              Shifts 1,250.00           2,500.00            
10.04 Forming temporary -  Barriers 39.00            wk. 483.59              18,859.86          
10.05 Ground preparation works 1.00              item 150,000.00       150,000.00        

Contiguous Piling 
10.06 Mobilisation of Piling Plant 2.00              No. 22,200.00         44,400.00          
10.07 Bored Depth (1250 dia * 15m Depth) 60.00            No. 11,057.14         663,428.57        
10.08 Steel Reinforcement 90.00            Tn 1,642.86           147,857.14        
10.09 Foam Reinforcement to Piles 900.00          m 4.80                  4,320.00            
10.10 Integrity Testing 4.00              No. 420.00              1,680.00            
10.11 Concrete Samples 60.00            No. 180.00              10,800.00          

Concrete Capping Beam 
10.12 Pile capping beam 300.00          m3 139.80              41,940.00          
10.13 formwork to soffit of deck 405.00          m² 63.82                25,847.45          

Bridge Deck 
10.14 TY 8 Prestressed Beams 60.00            No. 4,692.00           281,520.00        
10.15 Mobilisation of Plant 2.00              Items 4,600.00           9,200.00            
10.16 Lifting TY 8 Beams 2.00              Items 22,375.00         44,750.00          
10.17 Insitu Infill 465.75          m3 124.28              57,883.41          
10.18 Waterproofing 1,161.00       m²                 21.47 24,927.93          

1,125.00           1,125.00            



Chainage 500 - 600; including tunnel & motorway works

Ref Description
 Indicative 
Measure 

 Unit Information Rate Total

Wichelstowe Development - South Access

Construction Excavation 

10.19 Tunnel Excavation 3,726.00       m³
Allowance for excavation in soft material, 
utilising mole hole exc. Inclusion of bracing 
during excavation.

137.50              512,325.00        

10.20 Stockpiling of excavated material for Noise Bund 3,726.00       m³ Allowance for double handling 13.36                49,779.36          

Installation of Tunnel Walls 
10.21 Assumed Stone Panels 100mm thick 540.00          m² 72.83                39,328.20          

Tunnel Drainage 
10.22 Allowance for Drainage (to be specified) 1.00              Item 75,000.00         75,000.00          

Construction of RC Slab

10.23 base; 300 mm thick 186.30          m³
Allowance for grade C40/50 concrete 
exposure class XD3/XF4

165.28              30,791.76          

10.24 formwork to soffit of deck 621.00          m² 63.82                39,632.75          
10.25 reinforcement to ditto 35.40            t say 190kg/m3 of concrete. 1,174.27           41,565.51          

Temporary Sheet Piling 

10.26 675.00          m²
No Details - Assumed 15m Depth - PU 22; 
mass 143.6kg/m2; Including Driving Costs 

193.43              130,566.54        

10.27 1.00              Item Nominal Allowance - Mobilisation 7,500.00           7,500.00            

10.28 Installation of remaining ground anchors 72.00            nr
Approx. 4m c/c.  (additional 3 no. rows of 
ground anchor's). 

122.61              8,827.75            

10.29 Mobilisation of Plant 3.00              Item 7,500.00           22,500.00          
10.30 1.00              item 7,107.00           7,107.00            
10.31 40.00            Hrs 500.12              20,004.78          
10.32 Removal of previous ground anchors 1.00              item Plant Mob Cost Allowance 12,500.00         12,500.00          

Break Out C/Way 

10.33
Break out existing South carriageway; dispose 
off site

1,800.00       m²
including kerbs, drainage, safety barriers, 
services etc (Assumed 900mm depth )

31.03                55,861.02          

10.34 Disposal of Hardbound Material 1,620.00       m³
including kerbs, drainage, safety barriers, 
services etc (Assumed 110mm to Sub-

60.60                98,168.00          

10.35 Excavation to deck formation 2,160.00       m³ 6.68                  14,428.80          

10.36 Stockpiling of material 2,160.00       m³ Allowance for double handling of material 13.36                28,857.60          

Reinstate C/way 
Reinstate motorway carriageway; jointing to 
existing

       1,800.00  m² 

10.37 600mm Capping 1,080.00       m³ 6F2 capping layer 33.25                35,907.11          

10.38 300mm Sub-base 540.00          m²
Type 1 granular material 300mm thick to 
clause 803 of SHW in carriageway

48.33                26,098.88          

10.39 220mm Base Course 900.00          m² 44.45                40,005.72          

10.40 60mm Binder Course 12,440.00     m²
ref. sketch issued 15/02/2018 - assumed 
additional area of C/way resurfacing. 

19.52                242,797.21        

10.41 50mm Thin Surface Course 12,440.00     m²
ref. sketch issued 15/02/2018 - assumed 
additional area of C/way resurfacing. 

16.26                202,331.00        

10.42 kerbs 90.00            m to one side only 25.23                2,270.37            

10.43 safety barriers 1,500.00       m BOTH SIDES AND CENTRAL RESERVE 263.57              395,349.91        

10.44 Reprofile embankment 288.00          m² 6.68                  1,923.13            

10.45
Backfill construction & embankment; including 
compaction

4,180.00       m³ Allowance for  class 6N/6P backfill material 33.92                141,802.65        

Other Concrete Tunnel construction; Insitu works -                    
10.46 Blinding; 75mm thick 465.75          m³ 143.34              66,758.90          

Forming wing walls
10.47 Blinding; 75mm thick 56.00            m³ 143.34              8,026.84            

10.48
foundations; including excavations, cart away 
and the like

20.00            m³ 165.28              3,305.61            

10.49 Concrete Capping Beam 168.00          m³ 139.80              23,486.40          

10.50 to walls; 500mm thick 94.00            m³
Allowance for grade C40/50 concrete 
exposure class XD3/XF4

165.28              15,536.37          

10.51 formwork to wall 372.00          m² 76.95                28,623.58          
10.52 Formwork Ancillaries 372.00          m² 12.73                4,736.82            
10.53 reinforcement to ditto 53.58            t say 190kg/m3 of concrete. 1,174.23           62,915.42          

10.54
Excavation, earthwork support & disposal of spoil 
to North embankment to enable construction of 
wing walls.

3,150.00       m³
Allowance for double handling of material to 
and from stockpile

13.36                42,068.57          

Remove sheet piling & ground anchors

Temporary sheet piling



Chainage 500 - 600; including tunnel & motorway works

Ref Description
 Indicative 
Measure 

 Unit Information Rate Total

Wichelstowe Development - South Access

13.00 Series 3000: Landscape and ecology

13.01 e/o for 2nr trees / 100m 2.00              nr 553.12              1,106.25            

13.02 Diverse Wildflower grass mix; to verges 279.00          m²
Grass seeding using conventional methods 
of sewing. 

1.36                  379.68               

13.03 Ditto; to embankments 318.00          m²
Grass seeding using conventional methods 
of sewing. 

1.36                  432.76               

13.04 Topsoil 179.70          m³

Allowance of topsoil to area's of 
embankment, verges, hedgerows, reedbeds 
& and tree/whip planting; take from on site 
spoil heaps; assumed 300mm thick

37.60                6,755.91            

13.05 Stockpile remaining topsoil on site 90.30            m³ treat with weed killer as appropriate 2.32                  209.81               

13.06 Weed control 599.00          m²
Allowance of simazine to be applied to 
surfaces. 

0.70                  417.52               

13.07 Maintenance 1.00              Item
Allowance for maintenance of landscaping 
works during the defects correction period. 

9,000.00           9,000.00            

13.08 Protection of existing trees 1.00              Item 
Nominal allowance for protection of trees as 
shown on site clearance drawings. 

4,978.80           4,978.80            

 Total TO SUMMARY 5,717,700.00     



Chainage 600 - 1400

Ref Description
 Indicative 
Measure 

 Unit Information Rate Total

1.00 Series 200 - Site Clearance 

1.01 General Site Clearance 2.80                Ha

The site boundary  has been assumed & used 
to derive the general site clearance, rate 
allows for works as prescribed in the item 
coverage under HWMM.  

7,661.82         21,453.10        

1.02 Sundry Items 1.00                item
Generally; existing services, obstructions, 
hardstanding's, drainage or the like

50,000.00       50,000.00        

2.00 Series 300 - Fencing

2.01 Planting Works fencing Type 2 1,600.00         m Highway construction details H39 16.25              25,992.00        

2.02 Reptile Receptor Site 1.00                item Nominal Allowance 2,500.00         2,500.00          

3.00 Series 400: Road Restraint Systems

3.01 Vehicle Restraint System -                  m No details given -                  -                   

4.00 Series 500: Drainage and service ducts  including all excavation, bedding and backfill

4.01 Drainage 

4.02 Form drainage attenuation ditches 800.00            m
No Details, nominal allowance for 2m*1m, 
filled with pea shingle. 

48.84              39,072.00        

4.03 150mm pipework 324.00            m 115.78            37,511.28        

4.04 300mm pipework 960.00            m 147.98            142,063.15      

4.05 Headwall type C; including safety grille 8.00                nr say 2,612.50         20,900.00        

4.06 Road gullies 54.00              nr
Arup dwg CD-05, Assumed allowance of 
1200mm depth below formation

705.99            
38,123.21          

4.07 Manholes; type B 16.00              nr
allowed manhole rings, base, engineering 
bricks, ladder, excavation and backfill. At an 
average depth of 3m

4,963.75         79,420.00        

4.08 Service ducts

4.09 100mm ductwork 1.00                item
no details; assume none as no street lights or 
luminated signage

See Below See Below

4.10 Sundries

4.11 Forming Wildlife tunnel 1.00                nr

As Arup dwg CX-26; 1.2m x 1.2m concrete 
culvert; concrete wing walls; grilles either end; 
granular material, filter fabric & topsoil soft 
invert

5,000.00         5,000.00          

4.12
Forming culvert under road to existing field 
ditches

3.00                nr
1.2m diameter; concrete wing walls & grilles 
either end

2,500.00         7,500.00          

Including excavation and backfilling as per MOM. 
No detail on piping and have assumed all pipes will 
be made from concrete. Average of 2m deep

Wichelstowe Development - South Access



Chainage 600 - 1400

Ref Description
 Indicative 
Measure 

 Unit Information Rate Total

Wichelstowe Development - South Access

5.00 Series 600: Earthworks

5.01 Topsoil 3,600.00         m³
Say 300mm deep over entire 
road/embankment footprint; store on site for 
reuse (allowance for double handling). 

13.36              48,078.36        

5.02 Cut 5,204.00         m³
Excavation has taken areas identified as full 
depth construction and assumed a depth of 
1060mm; store on site

6.68                34,749.97        

5.03 Compaction; to formation 9,600.00         m²
Compaction of road/embankment footprint 
after topsoil strip / cut and prior to fill

0.77                7,423.68          

5.04 Fill 1,040.00         m³
To make up levels under 
subbase/embankments

23.93              24,887.72        

5.05 Compaction; to embankment fill 2,080.00         m² 0.77                1,608.46          

5.06 Capping layer 3,909.00         m³ 6F2 capping layer - 600mm 33.25              129,963.77      

5.07 Compaction; to capping layer; 6,515.00         m² 0.77                5,038.05          
5.08 Installation of terram 2000 6,515.00         m² 2.56                16,650.93        

5.09 Sub-base layer 876.00            m³
Type 1 granular material 150mm thick to 
clause 803 of SHW in carriageway

48.33              42,338.18        

5.10 Compaction 5,840.00         m² 0.77                4,516.07          
5.11 Disposal of material 5,204.00         m³ -                   
5.12 Stockpiling Material for Noise Bund 5,204.00         m3 Allowance for doubling handling of material 13.36              69,499.94        

5.12 Extra over for Excavation in Hard material 520.40            m³ Nominal Allowance of 10% of the Excavation. 73.63              38,317.42        

5.13 Disposal of Hard excavation 520.40            m³ Quantity As above 57.23              29,784.91        
5.14 Trial pits 1.00                Item No details, allowance made 3,000.00         3,000.00          
1.05 Allowance for Temporary Haul Road 1.00                Item 100,000.00     100,000.00      

6.00 Pavements

6.01 Base 5,840.00         m²
AC32 dense base 40/60 (2 layers) to 
EN13198-1 in carriageway, 200mm thick in 
layers max thickness 120mm

38.07              222,335.95      

6.02 Binder 5,840.00         m²
AC 20 Dense BIN 40/60 to EN13108-1; 60mm 
thick in carriageway

12.12              70,752.07        

6.03 Surface Course 5,840.00         m²
HRA 55/14 SURF 40/60 des to Clause 911 of 
SHW, minimum thickness 50mm

16.26              94,984.97        

7.00
Series 1100: Kerbs, Footways and Paved 
Areas

7.01 New footways; Full depth construction 2,800.00         m²
3.5m wide to one side of carriageway; 20mm 
Surface, 60mm Binder & 225mm base. 

63.93              178,997.82      

7.02 EF Edging; assumed required for footpath verge 800.00            m 19.31              15,445.34        

7.03 SP Kerbs 1,600.00         m 26.71              42,733.59        

8.00 Traffic signs and road markings

8.01 Road Markings - Broken 800.00            m Nominal Allowance for two Night Shifts
8.02 Road Studs - surface mounted No details on drawings; Assume None
8.03 Road Studs - click No details on drawings; Assume None
8.04 Non illuminated Signage 1.00                item No details on drawings -                  -                   

1,125.00         2,250.00          



Chainage 600 - 1400

Ref Description
 Indicative 
Measure 

 Unit Information Rate Total

Wichelstowe Development - South Access

9.00
Series 1300: Road Lighting Columns and 
Brackets, CCTV Masts and Cantilever Masts

9.01 Street lights 27.00              nr

No details allowance for street lights every 
30m - Assumed Road lighting column of 10m 
nominal height and with single bracket arm 
with a luminaire

2,591.28         69,964.56        

10.00
Series 1400: Electrical Works for Road 
Lighting and Traffic Signs

No Details (Nominal Allowance Made Based 
on No. of Street Lights). 

10.01 Street lights 1.00                Item 

Install new electrical services, include 
trenching cabling, ducting, draw pits, 
backfilling and reinstatement, cable joints and 
terminations, installation and supply of feeder 
pillars, earth electrodes and chambers

71,870.00       71,870.00        

11.00 Series 3000: Landscape and ecology From Arup dwg CX-20

11.01 e/o for 2nr trees / 100m 32.00              nr 553.12            17,699.92        

11.02 Diverse Wildflower grass mix; to verges 5,600.00         m²
Grass seeding using conventional methods of 
sewing. 

1.36                7,620.88          

11.03 Ditto; to cuttings 400.00            m²
Grass seeding using conventional methods of 
sewing. 

1.36                544.35             

11.04 Topsoil 1,809.60         m³

Allowance of topsoil to area's of embankment, 
verges, hedgerows, reedbeds & and tree/whip 
planting; take from on site spoil heaps; 
assumed 300mm thick

37.60              68,032.77        

11.05 Stockpile remaining topsoil on site 1,790.40         m³ treat with weed killer as appropriate 2.32                4,159.89          

11.06 Weed control 6,032.00         m²
Allowance of simazine to be applied to 
surfaces. 

0.70                4,204.50          

11.07 Maintenance 1.00                Item
Allowance for maintenance of landscaping 
works during the defects correction period. 

9,000.00         9,000.00          

11.08 Protection of existing trees 1.00                Item 
Nominal allowance for protection of trees as 
shown on site clearance drawings. 

4,978.80         4,978.80          

 Total TO SUMMARY 1,911,000.00   



Chainage 1350 - 800

Ref Description
 Indicative 
Measure 

 Unit Information Rate Total

1.00 Allowance for All Works 

1.02

Assumed a 7.30m Wide C/way with 
footway  - This assessment has 
Prorated Chainage 1400m to 1700m 
for the all works. 

1.03 Chainage 1400m to 1700m 300.00            m 2,388.75         716,625.00         

1.05
Community street connection to 
CRHLL

1.00                no. Nominal Allowance 150,000.00     150,000.00         

1.05

Allowance for installation of 
Roundabout at Croft Road & Hay Link 
Road (Nominal Allowance for Site 
Clearance/Drainage/ 
Earthworks/Pavement Construction/ 
Kerbs & F/path/signals and lighting and 
signs. 

1.00                no. Nominal Allowance 1,170,000.00  1,170,000.00      

 Total TO SUMMARY 2,036,600.00      

Wichelstowe Development - South Access



Traffic Management

Unit Q Rate Value

4.50%
TRAFFIC SAFETY MEASURES 
CARRIAGEWAY  CLOSURES 2017

Closure, lane 
0100.010.00 Erect and dismantle 12,874.72        52.63               677,637.73          

0100.011.00 Maintain per 100m length day 17,622.27        5.27                  92,848.79            

Minimum 4 hours
0100.014.00 Advance signing and Advance signing vehicle hour 16.00                78.96               1,263.29               

0100.015.00 Block vehicle hour 16.00                40.94               655.01                  

Supply, erect and remove road signs
0100.024.00 Standard sign no 40.00                57.70               2,308.15               

0100.025.00 Purpose made/site specific sign sq m 86.25                329.64             28,431.77            

Erect and remove item 63.00                145.71             9,179.64               

Maintain
0100.026.00 Each sign day 34,492.50        18.62               642,156.28          

Conc Barrier 
Install & remove Mile 6,437.36           35.00               225,307.60          

Maintain item 6,437.36           5.00                  32,186.80            
Our of hours working Sunday to Saturday 19.00 to 
07.00

0100.073.00 General works  % 367,502.53      30% 110,250.76          

1,822,225.80       

Provision for Miles

Motorway average speed cameras 2 100,000.00     200,000.00          

2,022,225.80       

SERIES 100 PRELIMINARIES

Wichelstowe Development - South Access


